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Executive Overview 
 

In General:  The Closure Project is 66% complete against the contract baseline, and K-H continues to be below 
estimated cost and ahead of schedule.  K-H continues its emphasis on working safely and maintaining compliance 
with procedures to ensure safe operations.     

Key Accomplishments:  D&D activities remain on or ahead of schedule.  Work progressed in the nuclear 
buildings and on the south side of the Industrial Area with one reportable structure demolished during January.   
The Waste program shipped more than 240m3 of TRU, 11,400m3 of Low Level, and 2,000m3 of Low Level Mixed 
Waste.  The contractor initiated characterization sampling for B779 Under Building Contamination (UBC), and 
completed UBC characterization sampling for B991.  Preliminary results for B991 show no under building 
contamination.   

METRIC 
 

Safety:  

Bears Watching 

NTS Reports: 1 Events of “Significant Concern” or above: 3 
Offsite Hospitalizations: 0 Rad/Haz Transport Incidents:  0 
Lock-Out-Tag-Out: 0 Electrical Source / Overhead Line Contact: 3 
Skin Contaminations:  1 Potential Uptakes:  0   

Cost Variance:  
On Plan 

Cumulative Cost Variance = +7%, +$187M out of ~$2,623M BCWPCUM 

 
LIFECYCLE: 66% of target scope completed; 61% of target cost expended. 

Schedule Variance:  

On Plan 

Predetermined Work Activities SV = +61% ,+$166M    
LIFECYCLE: 24% of scope scheduled; 38% of scope completed. 

Traditional Schedule Variance = +8%, +$188M 
LIFECYCLE: 61% of scope scheduled; 66% of scope completed. 

 Critical Path 
Completion Date: On Plan 

Current CP: On Plan 

CP = B371 D&D, ER activities Estimated Completion Date: December 15, 2006 

The critical path continues to involve B371 D&D and ER activities.  RFPO is continuing 
to use the original Target Date, December 15, 2006, as the ECD. The lack of a LLMW 
receiver site for waste between 10 and 100 nanocuries/gram is rapidly approaching the 
critical path.   

58% (48 months) of contract duration elapsed.

Key Milestones 
DNFSB: none remaining 

RFCA: 2004 complete 
 

Closure Activities:   One reportable demolition was achieved in January. Minor 
demolitions included removal of 3 slabs and continued work on the 779 slab. Work 
continues on removal of three underground vaults and diesel tanks. The sites official 
heliport was removed with the associated parking lot. B-991 was readied for demolition, 
B-881 continues strip out and B-443 continues asbestos abatement. 

RFCA Milestones:  All milestones scheduled for completion in FY 2004 are completed. 

GFS/I 

Status: On Plan 

Forecast: Bears Watching 

GFS/I requirements are being met and/or are in process except as noted here: 

Need DOE receiver site for Low Level Mixed Waste Orphans (between 10 and 100 
nanocuries/gram). 
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Executive Summary 
 

Contract Status 
 TC: 3.973B    (Original: 3.963)  TF: $340.8M   (Original: $340M) TCD: 15 December 2006 

Penalty Assessment 
No Fee Penalties were issued this month. To date, four fee penalties have been issued under the terms of this contract with total 
penalties equaling $510,000. 

Requests for Equitable Adjustments (REAs):   
There were no new REAs submitted in January 2004. The National Emergency REA (Part I) remains under HQ review. The 
balance of the pending REAs is under RFPO review or fact-finding. No REAs have been incorporated into the contract since July 
of 2002.    

Pending (Submitted) REA's: ~ $39M 
• ~ $16.4 million: National Emergency (2002 – 2003 Costs) 
• ~ $12.1 million: WIPP WAC Part III (projected 2002 - 2005 costs) 
• ~ $5.2 million: Disposition of Pu Components 
• ~ $2.7 million: PuSPS Moisture measurement 
• ~ $2.5+ million in these miscellaneous REAs:  - System Engineers/B371 VSS  - NTS Waste Acceptance Criteria  - PuSPS 

outside SRS Requirement  - Beryllium Monitoring 

 
 
 

 

Critical Path  

The remaining Critical Path continues to run through B371 D&D activities, followed by site grading.   RFPO is 
monitoring the critical path and near critical path activities resulting from the contractor’s accelerated schedule and for 
the time being will continue to utilize December 15, 2006 as the estimated completion date. 

 
 
 

 

GFS/I Performance   
Most requirements have been and continue to be met.  The key remaining issue is the identification of disposal sites for 
LLMW between 10 and 100 nCi/g activity.   
Two possible sites have been identified: Hanford, and the Nevada Test Site (NTS): 
• Disposal at Hanford depends upon a Record of Decision that has been delayed until March 2004.   
• Disposal at NTS depends upon permit approval from the State of Nevada - with no specific timeframe.   

Without disposal capability, these “orphans” may need to be stored offsite at increased cost.  Some may be returned to the 
site after treatment, only to face diminishing storage capacity as facilities are deactivated and demolished.  Contingency 
planning for this issue has begun.   

 
 
 

 

Safety 3 Events of “Significant Concern” or Above 
1  Site Noncompliance Tracking Report 

Offsite Hospitalizations:  1 Rad/Haz Transport Incidents:  None.  
Lock-Out-Tag-Out Violations:  0 Energized Source or Overhead Line Events:  3 
Radiological Intakes:  None.  Skin Contaminations:  1 
 

Hospitalizations: Electrician stepped into a conduit chase hole in the floor (B883) injuring his leg and wrist 
Off-site hospital released him with prescription medication.   Skin Cons: 854dpm/100cm2 detected on right 
elbow and 427dpm on left elbow of a B371 D&D worker.  Energized Source/Overhead line: Two incidents 
involved fork-lift masts snagging on overhead telecommunications lines.  One incident involved an inadequate 
zero-voltage verification check resulting in a 120-VAC electrical shock to a worker's right thumb while 
disassembling office partitions/desks in the T119B Facility.  



Monthly Project Report Rocky Flats 
January 2003 

Review Exemption: SP:RBH:04-00144 3/4/2004 3:21 PM 
19 February 2004  Rod Hoffman 3 RF Cadre/Nash - MPR 0401 Jan.doc 
 
 

 

Cost Performance 

 
 
 

 

Cost                                                                    LIFECYCLE: 66% of scope completed; 61% of target cost expended 
Cost Variance +7%, +$188M   
The Cost Variance on the Project remains significantly positive, with about $187 million in cost savings 
accumulated since the beginning of the contract.  However, cost variance for contractual activities declined $8.3M 
this month, falling from a positive 7.6% to a positive 7.1% variance against the baseline plan.  Positive cost 
variances continue to be concentrated in PBD E, Industrial and Site Services Project and PBD G, the Environmental 
Remediation Project where accelerated D&D and IHSS remediation are resulting in significant cost savings.  The 
majority of the negative variance is located in the 371, 707, and 771 Sub-projects.   
In the 371 Project, an elevated degree of difficulty was experienced in the building’s highly contaminated 
dismantlement sets (Canyons). $3.5M in workscope took nearly $7M to complete in January.  Most of the Closure 
Project’s negative cost variance is in this PBD, in historical costs associated with PUSPS and SNM packaging. 
However, an additional $4.2M in negative CV has accrued since the completion of PuSPS (July, 2003).   Activities in 
this PBD continue to dominate the critical path.   
In the 707 Project, $3.4M in workscope took more than $6M to complete this month.  In addition to a higher degree 
of difficulty in completing the later sets, the delay in transition of steelworkers from 776 to 707 resulted in overtime 
costs to maintain the contractor's accelerated schedule. 
In the 771 Project, $779k of workscope took $2.3M to complete.  In this case, the fixed price contract for D&D of 
the Facility is $9.5M more than the baseline estimate under the contract.  Increasing negative CV is anticipated. 
In PBD F this month, although cost variance remained positive, $9.4 in workscope took $13M to complete due to 
higher than estimated waste disposal costs.   

Cost Performance by PBD*: 
Project Description BCWP ACWP CV   ($) CV   (%)

1A 371 Complex Project 318,348 368,316 (49,969) -16% 
1B 707 Complex Project 190,166 201,749 (11,583) -6% 
1C B771/774 Closure Project 220,325 222,174 (1,849) -1% 
1D B776/777 Closure Project 192,537 182,423 10,114 5% 
1E Industrial and Site Services Project 507,641 393,364 114,277 23% 
1F Material Stewardship Project 581,052 579,364 1,687 0% 
1G Remediation Project 120,650 58,504 62,146 52% 
1H Engr., Environ, Safety & Quality 166,404 147,048 19,356 12% 
1J Support Project 326,245 283,410 42,836 13% 

 Project Totals 2,623,368 2,436,352 187,016 7.1%
Includes all target fund sources: EY06, FS30, EW09, GG08, NN61 and YN01 (EW05 was recast to EY06 and FS 40 recast to FS30 beginning in FY04) 

Cumulative Cost Variance Over Time 

1 8 7 , 0 1 6

7 %

( $ 2 0 0 ,0 0 0 )

( $ 1 5 0 ,0 0 0 )

( $ 1 0 0 ,0 0 0 )

( $ 5 0 ,0 0 0 )

$ 0

$ 5 0 ,0 0 0

$ 1 0 0 ,0 0 0

$ 1 5 0 ,0 0 0

$ 2 0 0 ,0 0 0

J u n - 0 0 S e p - 0 0 D e c - 0 0 M a r - 0 1 J u n - 0 1 S e p - 0 1 D e c - 0 1 M a r - 0 2 J u n - 0 2 S e p - 0 2 D e c - 0 2 M a r - 0 3 J u n - 0 3 S e p - 0 3 D e c - 0 3
- 1 5 %

- 1 2 %

- 9 %

- 6 %

- 3 %

0 %

3 %

6 %

9 %

1 2 %

1 5 %

C V  ($ )

C V  (% )

D o l l a rs  i n  T h o u s a n d s

 
NOTE: Currently, the closure project has accumulated $28.9M in non-target Site Closure (EY06) and Safeguards and Security (FS30) costs.  These non-target costs are 

generally the result of technical direction and may eventually be considered as part of potential Requests for Equitable Adjustment, and / or will impact cost variance. 
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Schedule Performance 
DEFINITIONS OF ROCKY FLATS' SCHEDULE PERFORMANCE INDICATORS CAN BE FOUND IN THE GLOSSARY AT THE BACK OF THIS REPORT. 

 
 
 

 

Comparative Schedule Performance 
The project-level positive schedule variances reflect the contractor’s continued success at accelerating 
workscope. The majority of accelerated activities have been in the demolition of facilities in the 
industrial area (PBD E), IHSS remediations in PBD G, and in waste shipping in PBD F – not on the 
critical path.  The current critical path remains dominated by activities in Building 371 (PBD A) 
followed by site grading (PBD G).   

Schedule variance metrics are positive for all but the B771/774 project which experienced a drop this 
month.  The project is having difficulty achieving free release levels by hydrolazing the floors in 6 areas 
(four areas in 774 and two in 771).  Hot spots may have to be cut out for disposal. 
 

Project  SVTRAD SVPWA
* SVMM SVP3 +/- 

Days** 
1A 371 Complex Project 2% 8% 5% 207 
1B 707 Complex Project 6% 21% 14% 190 
1C B771/774 Closure Project 3% -4% 3% -105 
1D B776/777 Closure Project 13% 31% 27% 307 
1E Industrial and Site Services Project 22% 904% 69% 246 
1F Material Stewardship Project 4% 117% 15% 239 
1G Environmental Remediation 28% 497% 30% 224 

 Total Project:  8% 61% 23% 224 
 

*These are K-H reported values.  RFPO validates and reports on PWA performance quarterly, in the Total Project Report 
**KH’s Accelerated Working Plan 

 
 

 
 
 

 

P3 Completion 
The K-H generated Estimated Completion Dates (using P3 project scheduling software), are represented below.  

The critical path continues to run through B371 D&D and site grading activities.   RFPO is monitoring 
and will continue using the original Target Date, December 15, 2006 as the estimated completion date.    

 

PBD Activity Description Baseline Early Finish Statused Early Finish 

A B371  11-Oct-06 11-Nov-05 
B B707  13-Mar-06 10-Jun-05 
C B771/774  18-Aug-04 19-Jan-05 
D B776/777  31-Oct-06 12-Aug-05 
E Industrial Sites  11-Oct-06 13-Sep-05 
F Material Stew.  13-Dec-06 28-Nov-05 
G ER 14-Dec-06 21-Dec-05 

 Total Project 14-Dec-06 21-Dec-05 
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Predetermined Work Activities SVPWA  (+$166M, +61%)* 
About $8M in critical closure scope was scheduled during the month of January, while about $14M was 
completed.  The current PWA schedule variance remains highly positive, and shows that the contractor has 
completed 61% more critical closure work than their baseline estimate.  The current BCWS for these activities is 
$270M with a lifecycle BCWS of $1.145B.  At the end of January 2004, 58% of the contract schedule had 
elapsed (48 out of 82.5 months), 24% of the PWA scope was scheduled for completion, and 38% ($435M) of the 
PWA scope is complete.  

*These are K-H reported values.  RFPO validates and reports on PWA performance quarterly, in the Total Project Report 
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PWA Schedule: Actual against Baseline Projection  
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PWAs as of January 2003:
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Project Metrics 
 

Project Metric 
Contract 
Lifecycle  
Planned 

Actuals 
to Date 

LC 
Completion 

CPB 
Planned to 
end of FY 

FY 
Completion 

Actuals 
 for 

Month 

FY 
Actuals 

 
FY Plan 

(AWA) 

Low Level Waste Disposed (m3) 184,475 131,010 71% 116,662 112% 11,461 31,409 54,000 
Low Level Mixed Waste Disposed (m3) 44,614 31,523 71% 10,911 289% 2,044 5,148 3,500 
TRU Waste Disposed (m3) 12,355 9,354 76% 9,688 97% 241 1,140 4,600 
B371 Project Work Sets 60 25 42% 33 76% 0 3 26 
B707 Project Work Sets 98 69 70% 72 96% 1 1 16 
B771 Project Work Sets  106 76 72% 106 72% 0 5 35 
B776 Project Work Sets 82 77 94% 72 107% 0 0 8 
Facilities Demolished  290 150 52% 141 106% 1 19 61 
Nuclear Facilities Decommissioned 6 1 17% 2 50% 0 0   
Radioactive Facilities Decommissioned 54 19 35% 14 136% 0 4   
Industrial Facilities Decommissioned 317 217 68% 197 110% 1 15   
Environmental PWAs Completed 65 25 38% 19 132% 0 2 8 
Environmental Remediation Sites Completed 360 207 58% 182 114% 0 16 24 
Gloveboxes removed 1,324 1,143 86%   7 52 277 
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Key Definitions / Terms 
Rocky Flats' schedule performance indicators: 
All indicators (except P3) use the standard formula SV=BCWP-BCWS and are measured in dollars, not time. 
Performance is measured against the Life-Cycle Baseline as presented in June 2000 with minimal adjustments approved 
through our rigorous Change Control Process.  The indicators defined below differ mainly in which budgeted costs are 
included in the analysis. 
Traditional Schedule Variance (SVTRAD):  This indicator addresses schedule performance compared to plan for the 
entire project contracted with Kaiser-Hill.  It includes all "Target" costs as defined by the contract (EW05, EW09 
(formerly EW02), FS40, GG08, YN01, and NN61).  It does NOT include budgeted costs for things like performance fee, 
technology deployment, and program (RFFO) funds.   A positive variance means that, compared to the original plan, 
more work was accomplished than planned. A negative variance means that less work has been accomplished than 
planned.  
Modified Milestone Schedule Variance (SVMM):  This schedule performance indicator is designed to focus on all the 
'real' work at the site.  It removes level-of-effort activities from the analysis, but adds the Technology Deployment budget.   
Again, the variance indicates that more work or less work was accomplished than planned. 
Predetermined Work Activities Schedule Variance (SVPWA):  In order to best assure that the government is awarding 
performance fee for the accomplishment and acceleration of the most important work at Rocky Flats, our contract with 
Kaiser-Hill includes a list and schedule of ~900 "Predetermined Work Activities" against which performance is measured 
and provisional fee is paid.  Generally, SVPWA calculations allow for earning value only when an activity is 100% 
complete (all or none), unless the activity is a quantity-based measure.  These activities represent critical work necessary 
to the timely closure of the Site, and performance is measured against the baseline schedule set out at the beginning of the 
contract.  Although the contractor is free to realign specific work activities as they see fit, the dollar amount of work 
accomplished against these critical activities is expected to remain on plan to facilitate timely closure of the site.   
Primavera Project Planner Schedule Variance (SVP3):  In contrast with the previous indicators, the P3 schedule 
variance is measured in units of time (days).  The Primavera project scheduling software computes the longest (critical) 
path through the contractual work on the Project and arrives at the Statused Early Finish, (a.k.a. Estimated Completion 
Date).   Variance is measured against the Baseline Early Finish as established in June 2000.   

Orphans – Low Level Mixed Waste Orphans.  Wastes which must be removed from the Site but for which no disposal 
/ treatment path has been identified and/or approved. 
D&D – Deactivation and Decommissioning.  Deactivation: the process of placing a "building" in a safe and stable 
condition.  Decommissioning: All activities that occur after deactivation.  Includes decontamination and dismantlement 
/demolition.   

PBD A – 371 Complex Project.  Remaining D&D. Building demolition by October 11, 2006. 
PBD B – 707 Complex Project.  Remaining D&D.  Building demolition by March 1, 2006. 
PBD C – 771 Complex Project.  Remaining D&D.  Building demolition by August 4, 2004.  
PBD D – 776 Complex Project.  Remaining D&D. Building demolition by October 27, 2005. Removal of the 
slab/foundation by 4/26/06 and project completion by 10/31/06. 
PBD E – Industrial / Site Services Project. The industrial and site services portion of the RISS Project, and other bldg 
D&D. 
PBD F – Material Stewardship Project.  Technical program direction and operational support for commodities, 
engineered services, procurement, traffic & transportation, and disposition of waste. 
PBD G – Remediation Project.  The Environmental Restoration (ER) Program is included in the RISS Project. The 
overall scope is to cleanup IHSSs, PACs, UBCs, and ground water plumes through accelerated actions under CERCLA 
and RFCA. 
PBD H – Engineering, Environmental, Safety, Quality, and Health.  Infrastructure.  Includes; project management, 
assessment, oversight, regulatory compliance and monitoring, waste certification, technical training, Nuclear Safety and 
Licensing, Criticality Safety, Fire Protection, Engineering, Safety/Work Control, and Radiological Protection. 
PBD J – Support Project.  General Counsel & Audit (GC&A), Strategic Planning & Integration, Administration, and the 
K-H Executive Office.   
Executive Office.  


